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Date:  Tuesday, March 03, 2009
From: Jon Gulch, On-Scene Coordinator
To: David Chung, U.S. EPA Jason El-Zein, U.S. EPA
Linda Nachowicz, U.S. EPA Mark Dumno, U.S. EPA
Beverly Kush, U.S. EPA James Morris, U.S. EPA
Debbie Keating, U.S. EPA Jeff Kelley, U.S. EPA
Afif Marouf, U.S. EPA William Messenger, U.S. EPA
Mick Hans, U.S. EPA Steve Ostrodka, U.S. EPA
Kevin Clouse, Ohio EPA Scott Shane, Ohio EPA
Timothy Murphy, City of Toledo
Subject: Continuation of Removal Activities
Norwood Industries
1678 Norwood Ave., Toledo, OH
Latitude: 41.6553
Longitude: -83.5833
POLREP No.: 6 Site #: B5PA
Reporting Period: 1/13/09 thru 3/03/09 D.O. #: 18
Start Date: 10/21/2008 Response Authority: CERCLA
Mob Date: 10/16/2008 "~ Response Type: Time-Critical
Completion Date: NPL Status: Non NPL
CERCLISID #:  OHNO000510295 Incident Category:  Removal Action
RCRIS ID #: Contract # EPS60702

Site Description
See POLREP#1 for a full Site Description.

Current Activities

From January 13, 2008 - March 3rd, 2009, EPA has completed the process of clearing all
portions of the central (main) warechouse facility, including the upstairs and downstairs by
disposing of and removing miscellaneous bulk debris. This is required to safely identity the
presence of waste drums and containers that are intermingled with the general debris. EPA
continues to utilize the cleared portions of the main warehouse to stage drums and containers
during Level B sampling activities.

On February 17th, 2009 ERRS personnel identified uncontained elemental mercury in an
upstairs 3-shelf laboratory cabinet. EPA mobilized a Lumex RA-915+ mercury analyzer to
the Site to confirm that the uncontained mercury was confined to the laboratory cabinet and



that the surrounding area was not contaminated. Prior to mercury removal, initial screenings
with the Lumex indicated mercury vapor readings ranging from 15,000 to 50,000
micrograms per cubic meter (ug/m3) within the breathing zone level in front of the lab
cabinet. Wood floor readings in front of the cabinet ranged from 12,000 to 15,000 ug/m3.

On February 24, 2009, the removal of the uncontained mercury started utilizing pipettes and
a mercury vacuum. Miscellaneous debris around the laboratory cabinet was placed into bags
and sealed; glassware from inside the cabinet was also bagged and sealed for later
screenings. After the mercury was removed, HGx powder was applied within the laboratory
cabinet and in surrounding floor area. Post mercury removal screenings inside the laboratory
cabinet ranged from 1500 to 4,600 ug/m3. A second round of removal activities was initiated
using a mercury vacuum to remove remaining _'microl] mercury beads and another
application of HGx powder was started. Secondary screenings ranged from 500 to 2,000
ug/m3. With all visible mercury beads removed, the laboratory cabinet was wrapped in
polyvinyl sheeting for disposal along with the small debris from within and in front of the
cabinet. Post laboratory cabinet removal mercury vapor readings at floor level averaged
around 500 ug/m3 for immediate area where cabinet was located.

To date, a total of 1,026 55-gallon drums and 1,281 5-gallon containers have been staged and
sampled and approximately 1,000 containers (5 gallons or less) staged for future lab-pack
activities. A total of 2,742 items have been through the process of Hazard Categorization
(HazCAT) identification. Thirty-six (36) pallets containing various solids (silica sands,
finely milled sands, dyes, and powders) have been inventoried and disposed of in three (3)
20-cubic yard roll-off boxes. These powders were removed from the Site due to information
gathered from Material Safety Data Sheets (MSDS) and off-site research. Twenty five (25)
20-cubic yard roll-off boxes of miscellaneous non-hazardous bulk debris and five (5) 20-
cubic yard yard roll-off of RCRA empty drums have been removed from the Site.

START continues to monitor ambient air conditions both within and around the perimeter of
the site for volatile organic compounds (with the AreaRAE system) and particulates (with a
DataRAM and the Rapid Assessment Tools Software).

Planned Removal Actions
o  Complete segregation of materials;
e  Complete sampling of all materials;
e  Complete field Hazard Categorization (HAZCAT);
o  Continue to develop waste streams;
e  Perform final disposal; and
. Perform final building decontamination, if needed.

Next Steps
Continue the Time-Critical Removal Action after re-mobilization of Site personnel which
will concentrate on Transport & Disposal of all waste streams.

Key Issues



Site personnel will demobilize the week of March 6th, 2009 and removal activities will
temporarily cease until re-mobilization in April.

Estimated Costs *

—

Total To %
Budgeted | Date Remaining | Remaining

Extramural Costs .

ERRS - Cleanup Contractor | $650,000.00| $600,000.00] $50,000.00]  7.69%

RST/START | $100,000.00| $70,000.00| $30,000.00]  30.00%
;Intramural Costs |
'USEPA - Direct (Region, HQ) | $10,000.00]  $8,000.00|  $2,000.00 20.00%
z @
Total Site Costs [ $760,000.00| $678,000.00] $82,000.00]  10.79%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

Disposition of Wastes

To date, removal of waste from interior of warehouse facility has consisted of non-hazardous
misc. bulk debris classified as construction/demolition debris and non-hazardous inert solids.
Twenty five (25) 20-cubic yard roll-off boxes of non-hazardous debris have been removed
from the Site. In addition, three (3) non-hazardous inert solids roll-offs and five (5) 20-cubic
yard roll off of RCRA empty drums.

Waste Stream Quantity Manifest # Disposal Facility
‘Construction/Demolition Estimated Weight | 01-14-09 Bill Vienna Junction 6233
Debris 14 tons of Lading Hagman Road, Erie, MI

( | | 48133
‘Construction/Demolition | Estimated Weight ‘ 01-23-09 Bill | Vienna Junction 6233
Debris ; 14 tons | of Lading | Hagman Road, Erie, MI
: ‘ ' 48133
Construction/Demolition ' Estimated Weight * 02-03-09 Bill | Vienna Junction 6233

Debris 14 tons of Lading  Hagman Road, Erie, MI
‘ ; | 48133




Construction/Demolition
‘Debris

Estimated Weight
14 tons

02-26-09 Bill
of Lading

Vienna Junction 6233
Hagman Road, Erie, MI
48133

RCRA Empty Drums

Estimated Weight

l
|
l
|
|
| 20 cubic yards
|

008288

Vienna Junction 6233
Hagman Road, Erie, MI
48133
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